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| Project Summary Report - sﬁmﬁ"mcmﬁmwo

Contractor's Name: Project Resources Inc. \ 2022510
Contract Number: DACA45-01-D-0001 Task Order 014
Site Name & Location: VB 1-70 Superfund Site
Time Period: 24JANO4 30JANO4 Report # . 028

Project Safety Report
Days Worked To Date: 163 Date of Last Accident; 240CT03
Project Man-hours To Date: 31,406.50 Hours Worked w/o Accident; 10,798.50
Comments/lssues: None,

Project QC/QA Report Bl 11 e
Project Deficiencies: | None. o A Si™IAY
Comments/lIssues: None. Uoc'tm:

Project Schedule Report

Task Scheduled Current %
Start Finished DUR Start Finished DUR Complete
Site Set-up 21JUL0O3 11AUGC3 21JULO3* | 12AUG03* 100
Remediation 12AUG03 24AUG03 13AUGO3* 12DEC03 100
Property Close-Out 15SEPQ3 20FEBQ4 | 16SEPO3* 20FER0O4 60
Final Report Q2FEB04 20Feb04 0
PROJECT 21JULQ3 20FEB04 21JULO3* | 20FERO4 , 94
* Actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

Property database updated with current status of properties.

Property owners were contacted and restoration appointments were scheduled.

Restoration appointments were completed at 2 properties, for a total of 30 restoration appointments to date.
Digital copies of property files were created and property completion packets composed.

Upcoming Project Activities

* Two restoration appointments scheduled for next week.
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Project Quantities

Item Unit Last Report | To Date Comment.

Completed Properties Property 129 133

Square Footage Excavated SF 431,508 451,000
*Approximate totals. Adjusted to reflect actual final square footage.
Project Photos
Additional Comments/Observations

QO None
30JANO4
Signed: Date:
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